
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 8/1/08 3/1/09

1 REF2.110 Increment 18 8/1/08 3/1/09

2 REF1.03500 17A Launch 1/15/09 1/15/09

Group_1: 0. Earned Value Milestones 2/22/06 8/15/08

4 EV0010.10510 VCAM Road Show (a1) L-36 1/16/06 2/22/06 2/22/06

5 EV0020.10510 VCAM Status Post PDR (a2) L-30 7/15/06 7/15/06 7/15/06

6 EV0035.10510 VCAM PIA Initial Submit for IPIC Review L-24 1/16/07 1/16/07 1/16/07

7 EV0030.10510 VCAM CDR Support Plan (a3) L-24 1/16/07 1/16/07 1/16/07

8 EV0040.10510 VCAM Status Post CDR (a4) L-18 7/15/07 7/15/07 7/15/07

9 EV0050.10510 VCAM Verification Prep (b) L-13 12/15/07 12/15/07 12/15/07

10 EV0060.10510 VCAM H/W Delivery Review (c1) L-8 5/15/08 5/15/08 5/15/08

11 EV0070.10510 VCAM LPA/CoFR Prep (c2) L-5 8/15/08 8/15/08 8/15/08

Group_1: 1. Project Milestones 6/5/06 2/28/07

13 501A-002.10510 VCAM PDR L-36 1/16/06 6/5/06 6/5/06

14 501A-010.10510 VCAM CDR L-24 1/16/07 2/28/07 2/28/07

Group_1: 2. Safety 4/17/06 6/15/08

16 501A-006.10510 VCAM Phase 0/l FSR DP Ph 0/I
FSR-45

1/31/06 7/14/06 7/14/06

17 501A-012.10510 VCAM Phase l/ll FSR DP Ph ll FSR
-45 Days

1/30/07 1/30/07 1/30/07

18 501B-031.10510 VCAM Phase lll FSR DP Ph lll FSR
-45 days

1/30/08 1/30/08 1/30/08

19 501B-032.10510 VCAM Phase lll FSR L-10 3/15/08 3/15/08 3/15/08

20 501A-009.10510 VCAM Phase 0/l P/L GSR PDR+3 (P,A) 4/17/06 4/17/06 4/17/06

21 501A-015.10510 VCAM Phase ll P/L GSR CDR+2
(P,A)

3/18/07 3/18/07 3/18/07

22 501B-046.10510 VCAM Phase lll GSR DP Ph lll GSR
-45 days

5/1/08 5/1/08 5/1/08

8/1 3/1

1/15

2

7/15
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1/16

7/15

12/15

5/15

8/15
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23 501B-047.10510 VCAM Phase lll GSR L-7 6/15/08 6/15/08 6/15/08

Group_1: 3. CoFR 10/4/08 10/4/08

25 501B-085.10510 VCAM CoFR Endorsements L-6 weeks 12/4/08 10/4/08 10/4/08

Group_1: 4. Research & Mission Integration 1/15/06 10/15/08

27 501A-001.10510 VCAM Export Control Letter PDR
(P,A,SS)

1/15/06 6/2/06 6/2/06

28 502A-007.10510 VCAM Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

2/14/07 2/14/07 2/14/07

29 501A-003.10510 VCAM PIA (P) L-14 (s)
PDR

1/15/06 1/15/06 1/15/06

30 502A-008.10510 VCAM PIA (B/L) CDR+1
(P,SS,A)

2/16/07 2/16/07 2/16/07

31 501A-004.10510 VCAM Hardware ICD (P) PDR (P,A)
L-14 (SS)

11/16/07 11/16/07 11/16/07

32 501B-001.10510 VCAM Questionnaire I-18 1/31/07 1/31/07 1/31/07

33 502B-014.10510  VCAM PVP (B/L) L-12 (SS) 1/16/08 1/16/08 1/16/08

34 501B-038.10510 VCAM Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 5/15/08 5/15/08 5/15/08

35 501B-066.10510 VCAM Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 8/15/08 8/15/08 8/15/08

36 501B-009B.10510 VCAM Manifest and Stowage DS (B/L) - Middeck L-14.75
(P,A,s)

10/25/07 10/25/07 10/25/07

37 501B-068.10510 VCAM Manifest and Stowage DS (U/D) - Middeck
Subkit Data

L-5 (P,s,A) 8/15/08 8/15/08 8/15/08

38 501B-079.10510 VCAM Manifest and Stowage DS (U/D) - Middeck
Bar Code & S/N Data

L-3 (P,s,A) 10/15/08 10/15/08 10/15/08

39 501B-034.10510 VCAM Rack Mass Properties and Test Verified
Model

L-9.5 (P) 3/31/08 3/31/08 3/31/08

40 501B-076.10510 VCAM Verification Acceptance Review (VAR) L-3.5 (P) 9/30/08 9/30/08 9/30/08

Group_1: 5. Payload Engineering Integration 2/9/05 8/31/08

42 501A-011.10510 VCAM HFIT Hardware Eval (P) CDR (P,SS) 1/16/07 6/20/06 6/20/06

43 503-004.10510 VCAM HFIT Final Hardware Evaluation L-9 (P,s,SS) 4/15/08 4/15/08 4/15/08

44 501B-045.10510 VCAM P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 5/31/08 5/31/08 5/31/08

45 501B-039.10510 VCAM Configuration DS (U/D) - MPLM/SpaceHab -
Subkit Data

L-8 (SS) 5/15/08 5/15/08 5/15/08

6/15

10/4

6/2

2/14

2/16

11/16

1/31 1/31

1/16

5/15

8/15

10/25

8/15

10/15

3/31
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46 501B-021.10510 VCAM Configuration DS - Schematics (P) L-12 (SS) 1/16/08 1/16/08 1/16/08

47 501B-043.10510 VCAM Configuration DS - Schematics (B/L) L-7.5 (SS) 5/31/08 5/31/08 5/31/08

48 501B-019.10510 VCAM Configuration DS - On-Orbit Configuration
Drawings (B/L)

L-12 (SS) 1/16/08 1/16/08 1/16/08

49 501B-041.10510 VCAM Configuration DS - On-Orbit Configuration
Drawings (U/D)

L-7.5 (SS) 5/31/08 5/31/08 5/31/08

50 501B-020.10510 VCAM Configuration DS - Main Unit Top Assy
Drawing

L-12 (SS) 1/16/08 1/16/08 1/16/08

51 501B-042.10510 VCAM Configuration DS - Main Unit Top Assy
Drawing (U/D)

L-7.5 (SS) 5/31/08 5/31/08 5/31/08

52 501B-029.10510 VCAM Configuration DS - Stowage Hardware
Dwgs and Installed P/L Dwgs

L-11 (SS) 2/14/08 2/14/08 2/14/08

53 501B-050.10510 VCAM Configuration  DS - Stowage Hardware
Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 6/15/08 6/15/08 6/15/08

54 501B-028.10510 VCAM Drawing DS - Stowage Hardware Dwgs and
Installed P/L Dwgs

L-11 (P,A,s) 2/14/08 2/14/08 2/14/08

55 501B-049.10510 VCAM Drawing DS - Stowage Hardware Dwgs and
Installed P/L Dwgs (U/D)

L-7 (P,s,A) 6/15/08 6/15/08 6/15/08

56 501A-018.10510 VCAM Drawing DS - Crew Interface Label Dwgs
(Pre-released) OpNom Eval

CDR+4
(P,A)

7/16/07 7/16/07 7/16/07

57 503-001.10510 VCAM Drawing DS - Crew Interface Label Dwgs
(IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

8/1/07 8/1/07 8/1/07

58 503-005.10510 VCAM Drawing DS - Crew Interface Label Dwgs
(IPLAT Label Evaluation) (F)

I-7.5 12/16/07 12/16/07 12/16/07

59 501B-057.10510 VCAM Drawing DS - Schematics (B/L) L-6 (P,s,A) 7/15/08 7/15/08 7/15/08

60 501B-023.10510.
E.ST

ST- VERIFICATIONS: 3/17/07 8/31/08

61 501B-023.10510.
E.ST-ER-001

Structural Strength: 5/17/07 8/15/08

62 501B-023.10510.
E.ST-ER-001.000

1) Structural Verification Plan L-20
(Reference

5/17/07 5/17/07 5/17/07

63 501B-023.10510.
E.ST-ER-001.001

2) Structural Strength Margin of Safety Summary
(Ascent/Descent)

L-12 1/16/08 1/16/08 1/16/08

64 501B-023.10510.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 1/16/08 1/16/08 1/16/08

65 501B-023.10510.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 8/31/08 8/31/08 8/31/08

66 501B-023.10510.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 4/1/08 4/1/08 4/1/08

67 501B-023.10510.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 7/16/08 7/16/08 7/16/08

68 501B-023.10510.
E.ST-ER-007

Ground Transportation Loads: L-4.5 8/31/08 8/31/08 8/31/08

1/16

5/31

1/16

5/31

1/16

5/31

2/14

6/15

2/14

6/15

7/16

8/1

12/16

7/15

5/17

1/16

1/16

8/31

4/1

7/16

8/31
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69 501B-023.10510.
E.ST-ER-008

Fracture Control: 3/17/07 1/31/08

70 501B-023.10510.
E.ST-ER-008.002

Fracture Control Summary L-11.5 1/31/08 1/31/08 1/31/08

71 501B-023.10510.
E.ST-ER-010

Pressurized Systems: 5/17/07 1/31/08

72 501B-023.10510.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

5/17/07 5/17/07 5/17/07

73 501B-023.10510.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 1/31/08 1/31/08 1/31/08

74 501B-023.10510.
E.ST-ER-011

Weight & Center of Gravity L-12 1/16/08 1/16/08 1/16/08

75 501B-023.10510.
E.ME

ME- VERIFICATIONS: 7/1/08 8/31/08

76 501B-023.10510.
E.ME-ER-002

Standard Modular Locker: L-4.5 8/31/08 8/31/08 8/31/08

77 501B-023.10510.
E.EL

EL- VERIFICATIONS: 1/15/08 8/31/08

78 501B-023.10510.
E.EL-ER-006

Current Limiting: 4/1/08 8/31/08

79 501B-023.10510.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 4/1/08 4/1/08 4/1/08

80 501B-023.10510.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 8/31/08 8/31/08 8/31/08

81 501B-023.10510.
E.EL-ER-010

Electrical Hazards L-4.5 8/31/08 8/31/08 8/31/08

82 501B-023.10510.
E.EL-ER-011

Electrical Connectors L-4.5 8/31/08 8/31/08 8/31/08

83 501B-023.10510.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 8/31/08 8/31/08 8/31/08

84 501B-023.10510.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 8/31/08 8/31/08 8/31/08

85 501B-023.10510.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 8/31/08 8/31/08 8/31/08

86 501B-023.10510.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 4/1/08 4/1/08 4/1/08

87 501B-023.10510.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 4/1/08 4/1/08 4/1/08

88 501B-023.10510.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 8/31/08 8/31/08 8/31/08

89 501B-023.10510.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 4/1/08 4/1/08 4/1/08

90 501B-023.10510.
E.EL-ER-020

Electrical Bonding: L-4.5 8/31/08 8/31/08 8/31/08

91 501B-023.10510.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 8/31/08 8/31/08 8/31/08

1/31

5/17

1/31

1/16

8/31

4/1

8/31

8/31

8/31

8/31

8/31

8/31

4/1

4/1

8/31

4/1

8/31

8/31
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92 501B-023.10510.
E.TH

TH- VERIFICATIONS: 12/16/07 8/31/08

93 501B-023.10510.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 5/31/08 5/31/08 5/31/08

94 501B-023.10510.
E.TH-ER-002

Condensation Prevention:Thermal Analysis Report L-11 2/15/08 2/15/08 2/15/08

95 501B-023.10510.
E.TH-ER-003

Loss of Cooling: L-4.5 8/31/08 8/31/08 8/31/08

96 501B-023.10510.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 8/31/08 8/31/08 8/31/08

97 501B-023.10510.
E.EN

EN- VERIFICATIONS: 12/16/07 8/31/08

98 501B-023.10510.
E.EN-ER-003

Radiation Requirements: L-4.5 8/31/08 8/31/08 8/31/08

99 501B-023.10510.
E.EN-ER-004

Atmosphere Requirements: 12/16/07 8/31/08

100 501B-023.10510.
E.EN-ER-004.001A

Compliance with Requirements: L-4.5 8/31/08 8/31/08 8/31/08

101 501B-023.10510.
E.FP

FP- VERIFICATIONS: 1/15/08 7/1/08

102 501B-023.10510.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 3/16/08 3/16/08 3/16/08

103 501B-023.10510.
E.MP

MP- VERIFICATIONS: 6/16/08 8/31/08

104 501B-023.10510.
E.MP-ER-001

Materials and Parts: 6/16/08 8/31/08

105 501B-023.10510.
E.MP-ER-001.001

Compliance with Requirements: L-4.5 8/31/08 8/31/08 8/31/08

106 501B-023.10510.
E.MP-ER-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 6/16/08 6/16/08 6/16/08

107 501B-023.10510.
E.MP-ER-001.003

Analysis and Drawings - Flammability L-7 6/16/08 6/16/08 6/16/08

108 501B-023.10510.
E.HF

HF- VERIFICATIONS: 2/15/08 8/31/08

109 501B-023.10510.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 8/31/08 8/31/08 8/31/08

110 501B-023.10510.
E.HF-ER-002

Strength and Force Requirements: L-4.5 8/31/08 8/31/08 8/31/08

111 501B-023.10510.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 8/31/08 8/31/08 8/31/08

112 501B-023.10510.
E.HF-ER-004

Equipment Mounting: L-4.5 8/31/08 8/31/08 8/31/08

113 501B-023.10510.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 8/31/08 8/31/08 8/31/08

114 501B-023.10510.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 8/31/08 8/31/08 8/31/08

5/31

2/15

8/31

8/31

8/31

8/31

3/16

8/31

6/16

6/16

8/31

8/31

8/31

8/31

8/31

8/31
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115 501B-023.10510.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 8/31/08 8/31/08 8/31/08

116 501B-023.10510.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 8/31/08 8/31/08 8/31/08

117 501B-023.10510.
E.HF-ER-026

Built-In Control: L-4.5 8/31/08 8/31/08 8/31/08

118 501B-023.10510.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 8/31/08 8/31/08 8/31/08

119 501B-023.10510.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 8/31/08 8/31/08 8/31/08

120 501B-023.10510.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 8/31/08 8/31/08 8/31/08

121 501B-023.10510.
HF-ER-038

Identification Labeling: L-4.5 8/31/08 8/31/08 8/31/08

122 501B-023.10510.
SYS-ER-001

As-Built Hardware Certification L-4.5 8/31/08 8/31/08 8/31/08

123 501B-023.10510.H Human Factors Compliance L-4.5 8/31/08 8/31/08 8/31/08

124 501B-023.10510.
E.SA

SA- VERIFICATIONS: 2/9/05 3/16/08

125 501B-023.10510.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 3/16/08 3/16/08 3/16/08

Group_1: 6. Payload Software Integration 9/16/07 7/15/08

127 501B-006.10510 VCAM C&DH DS (P) L-16
(P,A,SS)

9/16/07 9/16/07 9/16/07

128 501B-035.10510 VCAM C&DH DS (I) L-9 (P,SS,A) 4/15/08 4/15/08 4/15/08

129 501B-061.10510 VCAM C&DH DS (F) L-6 (P,SS,A) 7/15/08 7/15/08 7/15/08

Group_1: 7A. POIF Training 1/16/07 12/3/07

131 501A-016.10510 VCAM P/L Trainer Development Specification CDR 1/16/07 1/16/07 1/16/07

132 501A-017.10510 VCAM TST Process CDR to CDR
+4

1/16/07 1/16/07 3/14/07

133 501A-021.10510 VCAM P/L Training DS CDR+6 7/16/07 7/16/07 7/16/07

134 505-004.10510 VCAM P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

10/2/07 10/2/07 10/2/07

135 501B-013.10510 VCAM P/L Simulator O/D at JSC (Hardware &
Software Delivery to JSC Training Facility)

I-13 (P); I-11
(s,SS,A)

9/2/07 9/2/07 9/2/07

136 501B-024.10510 VCAM Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

11/2/07 11/2/07 11/2/07

137 501B-030.10510 VCAM Start New P/L Training I-10 (P); I-8
(s,SS,A)

12/3/07 12/3/07 12/3/07

8/31

8/31

8/31

8/31

8/31

8/31

8/31

8/31

8/31

3/16

9/16

4/15

7/15

1/16

1/16 3/14

7/16

10/2

9/2

11/2

12/3
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Group_1: 7B. POIF Planning 1/31/08 4/16/08

139 501B-051.10510 VCAM P/L Planning DS - Submit for Final I-6 1/31/08 1/31/08 1/31/08

140 505-019.10510 VCAM P/L Planning DS (F) I-3.5 4/16/08 4/16/08 4/16/08

Group_1: 7C. POIF Procedures, Display & OP Nom 6/3/07 4/16/08

142 501A-019A.10510 VCAM PPD DS:Preliminary P/L Unique OpNom CDR+4
(P,A)

7/16/07 7/16/07 7/16/07

143 505-001.10510 VCAM PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

6/3/07 6/3/07 6/3/07

144 501B-064A.10510 VCAM PPD DS:ECR to Baseline Manual
Procedures

I-5.5 2/15/08 2/15/08 2/15/08

145 505-020.10510 VCAM PPD DS:Manual Procedures (B/L) I-3.5 4/16/08 4/16/08 4/16/08

Group_1: 7D. POIF Ground Data Services 10/2/07 10/2/07

147 505-007.10510 VCAM GDS DS (B/L) I-10
(P,SS,A)

10/2/07 10/2/07 10/2/07

Group_1: 8A0. KSC Data Sets/Products 2/29/08 5/31/08

149 501B-092.10510 VCAM KSC SRDS (P) H/W O/D-6 2/29/08 2/29/08 2/29/08

150 506-013.10510 VCAM KSC SRDS (B/L) H/W O/D-3 5/31/08 5/31/08 5/31/08

Group_1: 8B. KSC MPLM Hardware 8/31/08 8/31/08

152 501B-073A.10510 VCAM MPLM Stowage H/W O/D & T/O to Util @
KSC for BR

L-4.5 8/31/08 8/31/08 8/31/08
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